

**Grantee: Pennsylvania**

**Grant: B-13-DS-42-0001**

**January 1, 2018 thru March 31, 2018 Performance Report**

---



**Grant Number:**

B-13-DS-42-0001

**Obligation Date:****Award Date:****Grantee Name:**

Pennsylvania

**Contract End Date:****Review by HUD:**

Original - In Progress

**Grant Award Amount:**

\$29,986,000.00

**Grant Status:**

Active

**QPR Contact:**

No QPR Contact Found

**LOCCS Authorized Amount:**

\$29,986,000.00

**Estimated PI/RL Funds:****Total Budget:**

\$29,986,000.00

## Disasters:

### Declaration Number

FEMA-4030-PA

FEMA-4003-PA

FEMA-4025-PA

## Narratives

### Disaster Damage:

The U.S. Department of Housing and Urban Development (HUD) issued a notice in the Federal Register on May 29th 2013, which awarded \$29,986,000 of CDBG-DR funds to the Commonwealth of Pennsylvania to be administered by DCED. This was the second allocation of CDBG-DR funding to assist the State with recovery from 2011 storm events (April 2011 Storms – FEMA-4003-DR; Hurricane Irene – FEMA-4025-DR; and Tropical Storm Lee – FEMA-4030-DR). The Department of Community and Economic Development (DCED) is the recipient and administrator of CDBG-DR funding for the Commonwealth of Pennsylvania.

The Action Plan guiding the distribution of the \$29,986,000 appropriation was published on August 30, 2013. Since then DCED has published and received approval for one Substantial Action Plan Amendment and one non-Substantial Action Plan Amendment to this CDBG-DR funding under Public Law 113-2. Below is a summary of those Action Plan Amendments and when they were published:

Substantial Amendment 1 (SA1), July 26, 2017: This Substantial Amendment includes an updated unmet needs analysis based on the latest available data from the qualifying disaster events. It also allocated the entirety of the PL 113-2 appropriation to a mix of Housing and Infrastructure Programs based on the remaining unmet need as well as the Commonwealth of Pennsylvania's strategic priorities and long-term recovery plans.

Non-Substantial Amendment 2 (NSA 2), November 6, 2017: This Non-Substantial Amendment, originally submitted as Amendment 1, reallocated funding from the Housing Repair, Reconstruction and Elevation line item to the Buyout line item to allow for moving and relocating payments for eligible tenants in the designated buyout areas. The effective date of this budget revision was Monday, November 6, 2017.

The needs for disaster relief have evolved since the submission of the previous Substantial Action Plan Amendment. The Commonwealth of Pennsylvania has updated its unmet needs analysis and made some changes to the funding allocations under the PL 113-2 appropriation to reflect this new analysis as well as complementing the strategic priorities of the Commonwealth.

Based on input received from citizens, stakeholder groups, local government officials and other partners, the Commonwealth of Pennsylvania reviewed its CDBG-DR funding priorities and established the portfolio of recovery programs set forth on page 4 of this substantial amendment. DCED proposes to dedicate funding to programs currently approved by HUD, and for which demand has exceeded available funding.

Integrating additional CDBG-DR funds into these established programs is the most efficient and effective way to get the funding spent in the areas of greatest need and the "most impacted" counties. This substantial amendment provides details on the programs to be funded under PL 113-2 appropriation and how much funding is allocated to each program.

This Action Plan Amendment Number 3 (APA 3) is considered a substantial amendment according to the definition in the HUD Federal Register Notice and in accordance with the State's Citizen Participation Plan because it involves a re-allocation of more than \$1,000,000 of CDBG-DR funds and the addition of a new national objective for the Buyout program.

Notice was given for a public comment period to review the proposed substantial amendment to the Commonwealth of Pennsylvania's FY2013 Community Development Block Grant – Disaster Recovery (PL-113-2) funds. The public comment period was from December 10, 2017 through January 10, 2018.



**Recovery Needs:**

The Commonwealth of Pennsylvania is reallocating funds to the most impacted communities. Funding transfers will not affect any existing commitment of program funds to any individual, business, community or project. The following tables can be located on DCED's website: <https://dced.pa.gov/programs/community-development-block-grant-disaster-recovery-cdbg-dr/or> <http://dced.pa.gov> Copy of the Amendment may be found in Library section on the DCED home page.

Table 1: Summary of Distribution under both CDBG-DR Allocations PL 112-55 and PL 113-2 (Pg. 4)

Table 2: PL 113-2 describes how the funds will be reallocated and the Method of Distribution - (Pg. 4)

Table 3: Transfer of Funds to the Infrastructure Program (Pg. 5)

As a result of the increased costs associated with multiple infrastructure projects, the Infrastructure Program requires additional funding. DCED has identified additional infrastructure projects that can benefit from CDBG-DR support and that can be completed within the extended timeframe. Reduction of funds for the Housing Repair, Reconstruction and Elevation Program.

Table 4: Elimination of the Housing Repair, Reconstruction and Elevation Program (Pg. 5)

Under the Housing Repair, Reconstruction and Elevation Program, homeowners can use funding to elevate their structure and implement other forms of flood proofing to make primary residences more resistant to future flooding. In order to participate in the program, many properties were required to elevate based on the amount of storm damage and location of property within the 100-year floodplain. Due to the increased number of steps required to enter their home after elevation, many elderly homeowners seeking to "age in place" chose not to elevate their homes. Approximately 23.8% of the households in the five hardest hit counties (Bradford, Columbia, Dauphin, Luzerne, and Wyoming) include individuals 60 years of age or older. Since the potential beneficiaries for this program included significant numbers of senior citizens, the demand for the program did not meet initial projections. While elevation was cited as a reason that some eligible applicants lacked interest in the Housing Repair, Reconstruction and Elevation Program, a number of the proposed infrastructure projects will reduce the need for elevation. Due to lack of interest, funds previously allocated for the Housing Repair, Reconstruction and Elevation Program will be reallocated to the Infrastructure Program. (Pg. 7)

DCED will reallocate the total allocation of \$6,050,000 from the Housing Repair, Reconstruction and Elevation Program to the Infrastructure Program. DCED also recognized that cost reasonableness associated with rehabilitation of properties in the Housing Repair, Reconstruction and Elevation Program was a reason for a lack of interest from eligible applicants. The cost associated with rehabilitating and elevating homes often far exceeded the market values of the homes. In addition to the expected costs of rehabilitating and elevating a home, the costs associated with regulatory compliance would deter many applicants from continuing in the program. DCED is also concerned that elevation would negatively impact the future marketability of elevated homes.

Due to character limits the FULL Substantial Amendment can be located on DCED's website:

<https://dced.pa.gov/programs/community-development-block-grant-disaster-recovery-cdbg-dr/or> <http://dced.pa.gov> Copy of the Amendment may be found in the Library section on DCED's home page.

<b>Overall</b>	<b>This Report Period</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$28,231,051.00
<b>Total Budget</b>	\$8,550,000.00	\$28,231,051.00
<b>Total Obligated</b>	(\$979,850.01)	\$18,001,200.99
<b>Total Funds Drawdown</b>	\$621,396.35	\$1,888,930.06
<b>Program Funds Drawdown</b>	\$621,396.35	\$1,888,930.06
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$913,825.81	\$2,172,957.23
<b>Most Impacted and Distressed Expended</b>	\$1,958,574.60	\$1,958,574.60
<b>Match Contributed</b>	\$0.00	\$0.00



## Progress Toward Required Numeric Targets

Requirement	Target	Actual
Overall Benefit Percentage (Projected)		71.04%
Overall Benefit Percentage (Actual)		50.66%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$4,497,900.00	\$0.00
Limit on Admin/Planning	\$5,997,200.00	\$284,317.33
Limit on State Admin	\$1,499,300.00	\$284,317.33
Most Impacted and Distressed Threshold (Projected)	\$0.00	\$22,045,079.24

### Overall Progress Narrative:

During this quarter DCED published for public comment - Action Plan Substantial Amendment No. 3 (APA3) for the re-allocation of more than \$1,000,000 of CDBG-DR funds and the addition of a new national objective for the Buyout program. Public comment period to review the proposed substantial amendment to the Commonwealth of Pennsylvania's FY 2013 Community Development Block Grant Disaster Recovery (PL-113-2) was from December 10, 2017 through January 10, 2018.

Columbia County– Review has been completed for the Silk Mills Multi-Family project, underwriting and development of an LAP are being conducted.

Luzerne County Redevelopment Authority – the Coxton Railroad Bridge which was deteriorated, and near collapse has been fully demolished and removed from the site this quarter. Project is complete

Schuylkill County –Pine Grove Borough Wetlands Restoration project has been funded and awarded this quarter. Project entails the utilization of approximately 50 acres of open land on the east side of the Swatara Creek to develop a naturalized floodplain area that would alleviate the majority of flooding on the west side of the creek. In the process, the elevation of the land on the east side of the creek will be lowered four to five feet, wetlands restored, and roads and utilities relocated.

Town of Bloomsburg –awarded additional funding this quarter for Flood Mitigation to expand the flood protection system in Bloomsburg Town Borough, Columbia County. Bloomsburg is undertaking a flood mitigation expansion project to the existing levee system that will raise approximately 1,000 LF of ground with grading and sandbags, four closure structures will be required at the street crossings for traffic flow.

Wyoming County – Housing Buyout program - The county continues to work on appraisals and duplication of benefits review. Tenant intake meetings were conducted with three (3) tenant households. It is anticipated in the upcoming quarter that properties will be purchased.

Plymouth Township– Housing Buyout program - Township continues to finalize duplication of benefits paperwork and appraisals. Capital Access met with 2 tenant households to conduct intake interviews. It is anticipated within the next quarter that purchases will move forward as well as the processing of the two (2) identified tenant households.

Scott Township – No progress to date, possibility of grantee withdrawing from the program.

City of Harrisburg – Buyout Program - The City has acquired thirty (30) properties to date. The City continues to work with the owners of the remaining twenty-three (23) properties. Overall, there have been ten (10) current tenant units identified and of the ten (10), seven (7) have been relocated and the remaining three (3) are in various stages of the relocation process. The next step for the relocation is to begin processing relocation applications for those tenants who were displaced by the sinkhole and have already relocated. Demolition bid documents are being worked on and it is anticipated the demolition portion of the project along with the buyout of the remaining properties will occur in the next quarter.



# Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
9999, Restricted Balance	\$0.00	\$0.00	\$0.00
Administration 2013, Administration 2013	\$101,915.80	\$1,499,300.00	\$284,317.33
Buyouts 2013, Buyouts 2013	\$519,480.55	\$9,450,000.00	\$1,112,765.51
Infrastructure 2013, Infrastructure 2013	\$0.00	\$13,936,700.00	\$491,847.22
Multi Family Housing, Multi Family Housing	\$0.00	\$5,000,000.00	\$0.00
Planning 2013, Planning 2013	\$0.00	\$100,000.00	\$0.00



## Activities

**Project # / Title:** Administration 2013 / Administration 2013

**Grantee Activity Number:** BLM(13) Admin

**Activity Title:** Administration

**Activity Category:**

Administration

**Activity Status:**

Under Way

**Project Number:**

Administration 2013

**Project Title:**

Administration 2013

**Projected Start Date:**

06/15/2017

**Projected End Date:**

09/13/2019

**Benefit Type:**

N/A

**Completed Activity Actual End Date:**

**National Objective:**

N/A

**Responsible Organization:**

Town of Bloomsburg

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2018**

N/A

**To Date**

\$70,000.00

**Total Budget**

\$50,000.00

\$70,000.00

**Total Obligated**

\$0.00

\$20,000.00

**Total Funds Drawdown**

\$0.00

\$0.00

**Program Funds Drawdown**

\$0.00

\$0.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$0.00

    Town of Bloomsburg

\$0.00

\$0.00

**Most Impacted and Distressed Expended**

\$0.00

\$0.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

This activity is the administration of the flood wall activity that is occurring in the Town of Bloomsburg.

**Location Description:**

This activity will be carried out in the Town of Bloomsburg

**Activity Progress Narrative:**

All MID expenditures being reported this quarter.



## Accomplishments Performance Measures

No Accomplishments Performance Measures

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

---

**Grantee Activity Number:** COX(13) Administration (E)

**Activity Title:** Administration (E)

**Activity Category:**

Administration

**Project Number:**

Administration 2013

**Projected Start Date:**

06/15/2017

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Administration 2013

**Projected End Date:**

03/22/2019

**Completed Activity Actual End Date:**

**Responsible Organization:**

Luzerne County Redevelopment Authority

**Overall**

**Total Projected Budget from All Sources**

**Jan 1 thru Mar 31, 2018**

N/A

**To Date**

\$15,000.00

**Total Budget**

\$0.00

\$15,000.00

**Total Obligated**

\$0.00

\$15,000.00

**Total Funds Drawdown**

\$0.00

\$7,108.00

**Program Funds Drawdown**

\$0.00

\$7,108.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$7,108.00

    Luzerne County Redevelopment Authority

\$0.00

\$7,108.00

**Most Impacted and Distressed Expended**

\$7,108.00

\$7,108.00

**Match Contributed**

\$0.00

\$0.00

**Activity Description:**

Oversight of the CDBG-DR (2013) Program

**Location Description:**

Luzerne County, PA

**Activity Progress Narrative:**

All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**



## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

---



**Grantee Activity Number:** PEMA-01 PEMA Administration (E)

**Activity Title:** Buyout Administration (E)

**Activity Category:**

Administration

**Activity Status:**

Under Way

**Project Number:**

Administration 2013

**Project Title:**

Administration 2013

**Projected Start Date:**

12/09/2016

**Projected End Date:**

06/30/2022

**Benefit Type:**

N/A

**Completed Activity Actual End Date:**

**National Objective:**

N/A

**Responsible Organization:**

Pennsylvania Emergency Management Agency

**Overall**

	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$331,038.56
<b>Total Budget</b>	\$0.00	\$331,038.56
<b>Total Obligated</b>	\$0.00	\$331,038.56
<b>Total Funds Drawdown</b>	\$101,915.80	\$135,174.56
<b>Program Funds Drawdown</b>	\$101,915.80	\$135,174.56
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$19,856.49	\$19,856.49
Pennsylvania Emergency Management Agency	\$19,856.49	\$19,856.49
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

This activity will be carried out primarily at the Pennsylvania Emergency Management Agency at 1310 Elmerton Avenue, Harrisburg.

**Location Description:**

Administration funds will be used for oversight of the CDBG-DR (2013) Buyout Program.

**Activity Progress Narrative:**

Expenses incurred this quarter for PEMA oversight of the CDBG-DR buyout program.

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**



## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

---



**Grantee Activity Number:** State-01 Admin

**Activity Title:** Administration

**Activity Category:**

Administration

**Project Number:**

Administration 2013

**Projected Start Date:**

06/10/2015

**Benefit Type:**

N/A

**National Objective:**

N/A

**Activity Status:**

Under Way

**Project Title:**

Administration 2013

**Projected End Date:**

05/01/2017

**Completed Activity Actual End Date:**

**Responsible Organization:**

Commonwealth of Pennsylvania1

**Overall**

	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$87,082.80
<b>Total Budget</b>	\$0.00	\$87,082.80
<b>Total Obligated</b>	\$0.00	\$87,082.80
<b>Total Funds Drawdown</b>	\$0.00	\$87,082.80
<b>Program Funds Drawdown</b>	\$0.00	\$87,082.80
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$87,082.80
Commonwealth of Pennsylvania1	\$0.00	\$87,082.80
<b>Most Impacted and Distressed Expended</b>	\$87,082.00	\$87,082.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Administration funds will be used for over sight of the CDBG-DR (2013) Program.

**Location Description:**

Administration funds will be used for over sight of the CDBG-DR (2013) Program.

**Activity Progress Narrative:**

All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**



## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

---



**Grantee Activity Number:** State-01 Admin (E)

**Activity Title:** Administration (E)

**Activity Category:**

Administration

**Activity Status:**

Under Way

**Project Number:**

Administration 2013

**Project Title:**

Administration 2013

**Projected Start Date:**

12/09/2016

**Projected End Date:**

06/30/2022

**Benefit Type:**

N/A

**Completed Activity Actual End Date:**

**National Objective:**

N/A

**Responsible Organization:**

Commonwealth of Pennsylvania1

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$177,917.20
<b>Total Budget</b>	\$0.00	\$177,917.20
<b>Total Obligated</b>	\$0.00	\$177,917.20
<b>Total Funds Drawdown</b>	\$0.00	\$20,990.53
<b>Program Funds Drawdown</b>	\$0.00	\$20,990.53
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$45,847.00
Commonwealth of Pennsylvania1	\$0.00	\$45,847.00
<b>Most Impacted and Distressed Expended</b>	\$45,847.00	\$45,847.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Administration funds will be used for over sight of the CDBG-DR (2013) Program.

**Location Description:**

Administration funds will be used for over sight of the CDBG-DR (2013) Program.

**Activity Progress Narrative:**

All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**



## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

---

## Project # / Title: Buyouts 2013 / Buyouts 2013

**Grantee Activity Number:** HBG-01 - City of Harrisburg

**Activity Title:** Acquisition/Buyout

**Activity Category:**

Acquisition - buyout of residential properties

**Project Number:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Benefit Type:**

**Activity Status:**

Under Way

**Project Title:**

Buyouts 2013

**Projected End Date:**

03/14/2019

**Completed Activity Actual End Date:**

**National Objective:**

Low/Mod

**Responsible Organization:**

City of Harrisburg

### Overall

	Jan 1 thru Mar 31, 2018	To Date
Total Projected Budget from All Sources	N/A	\$162,521.12
Total Budget	\$4,170.89	\$162,521.12
Total Obligated	\$4,170.89	\$162,521.12
Total Funds Drawdown	\$4,170.89	\$27,458.14
Program Funds Drawdown	\$4,170.89	\$27,458.14
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$23,287.25



City of Harrisburg	\$0.00	\$23,287.25
Commonwealth of Pennsylvania1	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	<b>\$27,458.14</b>	<b>\$27,458.14</b>
<b>Match Contributed</b>	<b>\$0.00</b>	<b>\$0.00</b>

### Activity Description:

The voluntary acquisition of 52 properties located on South 14th Street in Harrisburg. The reason for the acquisition is a sinkhole, which can be attributable to Hurricane Irene and Tropical Storm Lee and has endangered properties on South 14th Street. The project will consist of the voluntary acquisition, the relocation of tenants when necessary, and the demolition of properties. The space will remain as open space for perpetuity.

### Location Description:

City of Harrisburg, PA - South 14th Street, Census Tract 213, Block Group #1.

### Activity Progress Narrative:

All MID expenditures being reported this quarter.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/53

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/53
# of Singlefamily Units	0	0/53

### Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



**Grantee Activity Number:** HBG-01-City of Harrisburg (E)

**Activity Title:** Acquisition/Buyout (E)

**Activity Category:**

Acquisition - buyout of residential properties

**Project Number:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

Low/Mod

**Activity Status:**

Under Way

**Project Title:**

Buyouts 2013

**Projected End Date:**

03/14/2019

**Completed Activity Actual End Date:**

**Responsible Organization:**

City of Harrisburg

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$4,011,693.59
<b>Total Budget</b>	\$352,351.93	\$4,011,693.59
<b>Total Obligated</b>	\$0.00	\$3,259,341.66
<b>Total Funds Drawdown</b>	\$433,942.06	\$755,635.51
<b>Program Funds Drawdown</b>	\$433,942.06	\$755,635.51
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$432,143.70	\$753,837.15
City of Harrisburg	\$432,143.70	\$753,837.15
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$755,635.51	\$755,635.51
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

The voluntary acquisition of 53 properties located on South 14th Street in Harrisburg. The reason for the acquisition is a sinkhole, which can be attributable to Hurricane Irene and Tropical Storm Lee and has endangered properties on South 14th Street. The project will consist of the voluntary acquisition, the relocation of tenants when necessary, and the demolition of properties. The space will remain as open space for perpetuity.

**Location Description:**

City of Harrisburg PA - South 14th Street, Census Tract 213, Block Group #1.

**Activity Progress Narrative:**

Expenses incurred this quarter for buyout activity in the City of Harrisburg, acquisition, legal and closing costs. All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

**This Report Period  
Total**

**Cumulative Actual Total / Expected  
Total**



# of Properties	0	0/53
-----------------	---	------

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/53
# of Singlefamily Units	0	0/53

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	0/0	0/53	0
# Owner Households	0	0	0	0/0	0/0	0/36	0
# Renter Households	0	0	0	0/0	0/0	0/17	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



**Grantee Activity Number:** PLYM-01 - Plymouth Township

**Activity Title:** Acquisition/Buyout

**Activity Category:**

Acquisition - buyout of residential properties

**Activity Status:**

Under Way

**Project Number:**

Buyouts 2013

**Project Title:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Projected End Date:**

03/14/2019

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**

**National Objective:**

Urgent Need

**Responsible Organization:**

Plymouth Township

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$62,521.09
<b>Total Budget</b>	\$4,170.89	\$62,521.09
<b>Total Obligated</b>	\$4,170.89	\$62,521.09
<b>Total Funds Drawdown</b>	\$4,170.89	\$20,854.44
<b>Program Funds Drawdown</b>	\$4,170.89	\$20,854.44
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$16,683.55
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
Plymouth Township	\$0.00	\$16,683.55
<b>Most Impacted and Distressed Expended</b>	\$20,854.44	\$20,854.44
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Project will consist of the voluntary acquisition of up to 23 properties, which meet the Buyout program requirements. The project will also consist of relocation assistance, if necessary, and the demolition of the participating properties. The space will remain open in perpetuity.

**Location Description:**

Plymouth Township, Census Tract 2139 and Block Group 1

**Activity Progress Narrative:**

All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

	<b>This Report Period</b>	<b>Cumulative Actual Total / Expected</b>
	<b>Total</b>	<b>Total</b>
<b># of Properties</b>	0	0/23



# of Parcels acquired voluntarily	0	0/23
-----------------------------------	---	------

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/23
# of Singlefamily Units	0	0/23

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	0/0	0/23	0
# Owner Households	0	0	0	0/0	0/0	0/23	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



**Grantee Activity Number:** PLYM-01 Plymouth Township (E)

**Activity Title:** Acquisition/Buyouts (E)

**Activity Category:**

Acquisition - buyout of residential properties

**Project Number:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Benefit Type:**

Area Benefit (Census)

**National Objective:**

Urgent Need

**Activity Status:**

Under Way

**Project Title:**

Buyouts 2013

**Projected End Date:**

06/30/2022

**Completed Activity Actual End Date:**

**Responsible Organization:**

Plymouth Township

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$2,475,808.14
<b>Total Budget</b>	\$313,749.04	\$2,475,808.14
<b>Total Obligated</b>	\$0.00	\$2,037,059.10
<b>Total Funds Drawdown</b>	\$89,135.21	\$96,328.66
<b>Program Funds Drawdown</b>	\$89,135.21	\$96,328.66
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$89,135.21	\$96,328.66
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
Plymouth Township	\$89,135.21	\$96,328.66
<b>Most Impacted and Distressed Expended</b>	\$96,328.66	\$96,328.66
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Project will consist of the voluntary acquisition of up to 23 properties, which meet the Buyout program requirements. The project will also consist of relocation assistance, if necessary, and the demolition of participating properties. The space will remain open in perpetuity.

**Location Description:**

Plymouth Township, Census Tract 2139 and Block Group 1

**Activity Progress Narrative:**

Expenses incurred this quarter for buyout activity in Plymouth Township; project management and certified appraisals. All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

**This Report Period  
Total**

**Cumulative Actual Total / Expected  
Total**



# of Properties	0	0/23
# of Parcels acquired voluntarily	0	0/23

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/23
# of Singlefamily Units	0	0/23

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



**Grantee Activity Number:** SCOT-01 - Scott Township

**Activity Title:** Acquisition/Buyout

**Activity Category:**

Acquisition - buyout of residential properties

**Project Number:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

Urgent Need

**Activity Status:**

Completed

**Project Title:**

Buyouts 2013

**Projected End Date:**

05/01/2017

**Completed Activity Actual End Date:**

**Responsible Organization:**

Scott Township

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$0.00
<b>Total Budget</b>	(\$16,683.55)	\$0.00
<b>Total Obligated</b>	(\$16,683.55)	\$0.00
<b>Total Funds Drawdown</b>	(\$16,683.55)	\$0.00
<b>Program Funds Drawdown</b>	(\$16,683.55)	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	(\$16,683.55)	\$0.00
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
Scott Township	(\$16,683.55)	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Voluntary acquisition of properties, which meet DCED's Buyout Program requirements. The project will also consist of relocation assistance if necessary and the demolition of the participating properties. Parcels will remain open in perpetuity. Activity has been cancelled.

**Location Description:**

Homes to be acquired and demolished are located in Columbia County

**Activity Progress Narrative:**

Buyout activity in Scott Township, Columbia County has been cancelled.

**Accomplishments Performance Measures**

**This Report Period  
Total**

**Cumulative Actual Total / Expected  
Total**



# of Properties	0	0/10
-----------------	---	------

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/10
# of Singlefamily Units	0	0/10

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	0/0	0/10	0
# Owner Households	0	0	0	0/0	0/0	0/10	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



**Grantee Activity Number:** SCOT-01 Scott Township (E)

**Activity Title:** Acquisition/Buyout (E)

**Activity Category:**

Acquisition - buyout of residential properties

**Project Number:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

Urgent Need

**Activity Status:**

Completed

**Project Title:**

Buyouts 2013

**Projected End Date:**

06/30/2022

**Completed Activity Actual End Date:**

**Responsible Organization:**

Columbia County

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$0.00
<b>Total Budget</b>	(\$941,247.12)	\$0.00
<b>Total Obligated</b>	(\$941,247.12)	\$0.00
<b>Total Funds Drawdown</b>	(\$7,193.44)	\$0.00
<b>Program Funds Drawdown</b>	(\$7,193.44)	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	(\$7,193.44)	\$0.00
Columbia County	(\$7,193.44)	\$0.00
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Voluntary acquisition of properties, which meet DCED's Buyout Program requirements. The project will also consist of relocation assistance if necessary and the demolition of the participating properties. Parcels will remain open in perpetuity. Activity has been cancelled.

**Location Description:**

Acquisition and Demolition of properties i Scott Township, Columbia County

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

**This Report Period  
Total**

**Cumulative Actual Total / Expected  
Total**



# of Properties	0	0/10
-----------------	---	------

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/10
# of Singlefamily Units	0	0/10

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	0/0	0/10	0
# Owner Households	0	0	0	0/0	0/0	0/10	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



**Grantee Activity Number:** SLEB-01 - South Lebanon Township

**Activity Title:** Acquisition/Buyout

**Activity Category:**

Acquisition - buyout of residential properties

**Project Number:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

Urgent Need

**Activity Status:**

Completed

**Project Title:**

Buyouts 2013

**Projected End Date:**

05/01/2017

**Completed Activity Actual End Date:**

**Responsible Organization:**

South Lebanon Township

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$20,854.44
<b>Total Budget</b>	\$4,170.89	\$20,854.44
<b>Total Obligated</b>	\$4,170.89	\$20,854.44
<b>Total Funds Drawdown</b>	\$4,170.89	\$20,854.44
<b>Program Funds Drawdown</b>	\$4,170.89	\$20,854.44
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$16,683.55
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Voluntary acquisition of a property located in South Lebanon Township, Lebanon County, which meet DCED's Buyout Program requirements. The project will also consist of relocation assistance if necessary and the demolition of the participating properties. The parcels will remain open in peerpetuity.

**Location Description:**

One homes to be acquired in South Lebanon Township, Lebanon County

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

	<b>This Report Period</b>	<b>Cumulative Actual Total / Expected</b>
	<b>Total</b>	<b>Total</b>
<b># of Properties</b>	0	0/1
<b># of Parcels acquired voluntarily</b>	0	0/1



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/1
# of Singlefamily Units	0	0/1

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	0	0	0	0/0	0/0	0/1	0	
# Owner Households	0	0	0	0/0	0/0	0/1	0	

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



<b>Grantee Activity Number:</b>	<b>SLEB-01 South Lebanon Township (E)</b>
<b>Activity Title:</b>	<b>Acquisition/Buyouts (E)</b>

**Activity Category:**  
Acquisition - buyout of residential properties

**Project Number:**  
Buyouts 2013

**Projected Start Date:**  
12/09/2016

**Benefit Type:**  
Direct Benefit (Households)

**National Objective:**  
Urgent Need

**Activity Status:**  
Under Way

**Project Title:**  
Buyouts 2013

**Projected End Date:**  
06/30/2022

**Completed Activity Actual End Date:**

**Responsible Organization:**  
South Lebanon Township

Overall	Jan 1 thru Mar 31, 2018	To Date
<b>Total Projected Budget from All Sources</b>	N/A	\$161,788.09
<b>Total Budget</b>	(\$38,602.89)	\$161,788.09
<b>Total Obligated</b>	(\$38,602.89)	\$161,788.09
<b>Total Funds Drawdown</b>	\$1,798.36	\$161,788.09
<b>Program Funds Drawdown</b>	\$1,798.36	\$161,788.09
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$159,989.73
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Voluntary acquisition of a property located in South Lebanon Township, Lebanon County, which meet DCED's Buyout Program requirements. The project will also consist of relocation assistance if necessary and the demolition of the participating properties. The parcels will remain open in perpetuity

**Location Description:**

One home to be acquired and demolished in South Lebanon Township, Lebanon County

**Activity Progress Narrative:**

**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
<b># of Properties</b>	0	1/1
<b># of Parcels acquired voluntarily</b>	0	1/1



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/1
# of Singlefamily Units	0	1/1

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	0/0	0/1	0
# Owner Households	0	0	0	0/0	0/0	0/1	0

### Activity Locations

Address	City	County	State	Zip	Status / Accept
743 Kiner Avenue	South Lebanon		Pennsylvania	17042	Not Validated / N

### Other Funding Sources Budgeted - Detail

#### No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



**Grantee Activity Number:** WYOMI-01 - Wyoming County

**Activity Title:** Acquisition/Buyout

**Activity Category:**

Acquisition - buyout of residential properties

**Project Number:**

Buyouts 2013

**Projected Start Date:**

12/09/2016

**Benefit Type:**

Direct Benefit (Households)

**National Objective:**

Low/Mod

**Activity Status:**

Under Way

**Project Title:**

Buyouts 2013

**Projected End Date:**

03/14/2019

**Completed Activity Actual End Date:**

**Responsible Organization:**

Wyoming County Commissioners

<b>Overall</b>	<b>Jan 1 thru Mar 31, 2018</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	N/A	\$87,521.07
<b>Total Budget</b>	\$4,170.88	\$87,521.07
<b>Total Obligated</b>	\$4,170.88	\$87,521.07
<b>Total Funds Drawdown</b>	\$4,170.88	\$20,854.43
<b>Program Funds Drawdown</b>	\$4,170.88	\$20,854.43
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$16,683.55
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
Wyoming County Commissioners	\$0.00	\$16,683.55
<b>Most Impacted and Distressed Expended</b>	\$20,854.43	\$20,854.43
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Project will consist of the voluntary acquisition of properties in Wyoming County, which meet DCED's Buyout Program requirements. The project will also consist of relocation assistance if necessary and the demolition of the participating properties. Properties will remain open in perpetuity.

**Location Description:**

Wyoming County, Census Tracts: 4002 thru 4007 and 4401, Block Groups: 1, 2 and 3.

**Activity Progress Narrative:**

All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

	<b>This Report Period</b>	<b>Cumulative Actual Total / Expected</b>
	<b>Total</b>	<b>Total</b>
<b># of Properties</b>	0	0/15



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/15
# of Singlefamily Units	0	0/15

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	0	0	0	0/15	0/0	0/15	0	
# Owner Households	0	0	0	0/15	0/0	0/15	0	

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

---



<b>Grantee Activity Number:</b>	<b>WYOMI-01 Wyoming County (E)</b>
<b>Activity Title:</b>	<b>Acquisition/Buyout (E)</b>

**Activity Category:**  
Acquisition - buyout of residential properties

**Project Number:**  
Buyouts 2013

**Projected Start Date:**  
12/09/2016

**Benefit Type:**  
Direct Benefit (Households)

**National Objective:**  
Low/Mod

**Activity Status:**  
Under Way

**Project Title:**  
Buyouts 2013

**Projected End Date:**  
06/30/2022

**Completed Activity Actual End Date:**

**Responsible Organization:**  
Wyoming County Commissioners

Overall	Jan 1 thru Mar 31, 2018	To Date
<b>Total Projected Budget from All Sources</b>	N/A	\$2,467,292.46
<b>Total Budget</b>	\$313,749.04	\$2,467,292.46
<b>Total Obligated</b>	\$0.00	\$1,978,543.42
<b>Total Funds Drawdown</b>	\$1,798.36	\$8,991.80
<b>Program Funds Drawdown</b>	\$1,798.36	\$8,991.80
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$7,193.44
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
Wyoming County Commissioners	\$0.00	\$7,193.44
<b>Most Impacted and Distressed Expended</b>	\$8,991.80	\$8,991.80
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

Project will consist of the voluntary acquisition of properties in Wyoming County, which meet DCED’s Buyout Program requirements. The project will also consist of relocation assistance if necessary and the demolition of the participating properties. Properties will remain open in perpetuity.

**Location Description:**

Wyoming County, Census Tracts: 4002 thru 4007 and 4401, Block Groups: 1, 2 and 3.

**Activity Progress Narrative:**

All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
<b># of Properties</b>	0	0/15



	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		0/15	
# of Singlefamily Units	0		0/15	

## Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/15	0/0	0/15	0
# Owner Households	0	0	0	0/15	0/0	0/15	0

## Activity Locations

No Activity Locations found.

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

**Project # / Title: Infrastructure 2013 / Infrastructure 2013**

**Grantee Activity Number: BLM(13) Flood Wall**  
**Activity Title: Construction of Public Infrastructure**

### Activity Category:

Rehabilitation/reconstruction of a public improvement

### Project Number:

Infrastructure 2013

### Projected Start Date:

06/15/2017

### Benefit Type:

Area Benefit (Census)

### National Objective:

Low/Mod

### Activity Status:

Under Way

### Project Title:

Infrastructure 2013

### Projected End Date:

09/13/2019

### Completed Activity Actual End Date:

### Responsible Organization:

Town of Bloomsburg

## Overall

Total Projected Budget from All Sources

Jan 1 thru Mar 31, 2018

N/A

To Date

\$9,480,000.00



<b>Total Budget</b>	\$7,500,000.00	\$9,480,000.00
<b>Total Obligated</b>	\$0.00	\$1,980,000.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Town of Bloomsburg	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00
<b>Match Contributed</b>	\$0.00	\$0.00

### Activity Description:

Flood Wall is planned to protect between 105 to as many as 150 homes, various employers at the communitys main shopping plaza, the Towns only fire department, and the area middle and high schools, its not envisioned as an ending point. The hope is that with continued support from the federal, state, and local levels, that the community can develop additional flood mitigation projects in a piecemeal approach to eventually provide coverage to all populated areas within the Town of Bloomsburgs municipal limits.

### Location Description:

Town of Bloomsburg, Columbia County, PA

### Activity Progress Narrative:

All MID expenditures being reported this quarter.

### Accomplishments Performance Measures

**No Accomplishments Performance Measures**

### Beneficiaries Performance Measures

**No Beneficiaries Performance Measures found.**

### Activity Locations

**No Activity Locations found.**

### Other Funding Sources Budgeted - Detail

**No Other Match Funding Sources Found**

#### Other Funding Sources

**Amount**

No Other Funding Sources Found

Total Other Funding Sources



<b>Grantee Activity Number:</b>	<b>COX(13) Bridge Demo</b>
<b>Activity Title:</b>	<b>Infrastructure Clearance &amp; Demo</b>

**Activity Category:**  
Clearance and Demolition

**Activity Status:**  
Under Way

**Project Number:**  
Infrastructure 2013

**Project Title:**  
Infrastructure 2013

**Projected Start Date:**  
06/15/2017

**Projected End Date:**  
03/22/2019

**Benefit Type:**  
Area Benefit (Survey)

**Completed Activity Actual End Date:**

**National Objective:**  
Urgent Need

**Responsible Organization:**  
Luzerne County Redevelopment Authority

Overall	Jan 1 thru Mar 31, 2018	To Date
<b>Total Projected Budget from All Sources</b>	N/A	\$986,051.00
<b>Total Budget</b>	\$0.00	\$986,051.00
<b>Total Obligated</b>	\$0.00	\$986,051.00
<b>Total Funds Drawdown</b>	\$0.00	\$491,847.22
<b>Program Funds Drawdown</b>	\$0.00	\$491,847.22
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$396,567.40	\$888,414.62
Commonwealth of Pennsylvania <sup>1</sup>	\$0.00	\$0.00
Luzerne County Redevelopment Authority	\$396,567.40	\$888,414.62
<b>Most Impacted and Distressed Expended</b>	\$888,414.62	\$888,414.62
<b>Match Contributed</b>	\$0.00	\$0.00

**Activity Description:**

During the flooding event of 2011 the abandoned Coxton Railroad Bridge suffered significant damage which the bridge is now in a state of decay. Steel is heavily rusted and two of the piers have sustained a significant amount of deterioration. It also appears that the structure is in imminent danger of collapse, which would create an immediate danger of a stream obstruction and hazard to life or property.

**Location Description:**

Coxton Bridge spans the Susquehanna River located near the Coxton Railroad Yard in Exeter Borough and Duryea Borough, Luzerne County, PA.

**Activity Progress Narrative:**

Demolition expenses incurred this quarter for the Coxton Bridge in Luzerne County, PA All MID expenditures being reported this quarter.

**Accomplishments Performance Measures**

This Report Period	Cumulative Actual Total / Expected
Total	Total



### Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

#### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

### Project # / Title: Multi Family Housing / Multi Family Housing

**Grantee Activity Number:** COL(13) Bloom Mills Multi-Family

**Activity Title:** Construction of New Housing

**Activity Category:**

Construction of new housing

**Activity Status:**

Under Way

**Project Number:**

Multi Family Housing

**Project Title:**

Multi Family Housing

**Projected Start Date:**

06/15/2017

**Projected End Date:**

06/30/2022

**Benefit Type:**

Direct Benefit (Households)

**Completed Activity Actual End Date:**

**National Objective:**

Low/Mod

**Responsible Organization:**

Columbia County

#### Overall

**Total Projected Budget from All Sources**

#### Jan 1 thru Mar 31, 2018

N/A

#### To Date

\$4,500,000.00

**Total Budget**

\$0.00

\$4,500,000.00

**Total Obligated**

\$0.00

\$4,500,000.00

**Total Funds Drawdown**

\$0.00

\$0.00



<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Columbia County	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00
<b>Match Contributed</b>	\$0.00	\$0.00

### Activity Description:

Due to flooding in 2011 hundreds of homes were damaged or destroyed in Bloomsburg. The new construction of the Bloom Mills project is the development of 64 one and two bedroom apartments consisting of low to moderate income units, market rate rental units, and assisted living.

### Location Description:

Bloomsburg, Columbia County, PA

### Activity Progress Narrative:

All MID expenditures being reported this quarter.

### Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/1
# of Multifamily Units	0	0/1

### Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/33	0/31	0/64	0
# Renter Households	0	0	0	0/33	0/31	0/64	0

### Activity Locations

No Activity Locations found.

### Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

