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BLM‐01 Don E. Bower 079185393 Town of Bloomsburg 09/05/14 11/13/14  $      22,305.00   $      22,305.00 Construction (11/13/14 is date of final 
processed invoice)

BLM‐01 Larson Design Group 879701860 Town of Bloomsburg 02/10/14 11/13/14  $      17,950.00   $      17,950.00 Engineering (11/13/14 is date of final 
processed invoice)

BLM‐01 SEDA‐COG 018648092 Town of Bloomsburg 12/15/13 Date contingent upon project's 
environmental review progress

 $        7,300.00   $        7,300.00 Delivery (Labor Standards, 
Environmental Review) (No contract end 
date listed. Date contingent upon 
project's construction progress).

BLM‐03 Larson Design Group 879701860 Town of Bloomsburg 02/10/14 Date contingent upon project's 
environmental review progress

 $        6,800.00   $        6,800.00 Engineering (No contract end date listed. 
Date contingent upon project's 
construction progress).

BLM‐03 SEDA‐COG 018648092 Town of Bloomsburg 12/15/13 Date contingent upon project's 
environmental review progress

 $        4,200.00   $        4,200.00 Delivery (Environmental Review) (No 
contract end date listed. Date contingent 
upon project's environmental review 
progress).

BLM‐04 SEDA‐COG 018648092 Town of Bloomsburg 12/15/13 Date contingent upon project's 
environmental review progress

 $      18,160.00   $      18,160.00 Administration ($1.25% of total CDBG‐DR 
grant amount. $18,160 is based on 
$1,470,473 being expended) (No 
contract end date listed due to ongoing 
need to assist Town with DCED 
monitorings after grant's expiration)

BLM‐05 SEDA‐COG 018648092 Town of Bloomsburg 01/05/15 Date contingent upon project's 
environmental review progress

 $        9,200.00   $        9,200.00 Delivery (Labor Standards, 
Environmental Review) (No contract 
end date listed. Date contingent 
upon project's construction 
progress)

BLM‐05 New Enterprise Stone & Lime 001943869 Town of Bloomsburg 15/08/26 12/01/15  $    453,228.90   $    453,228.90 Construction contract to reconstruct Fort 
McClure Boulevard

BLM‐06 SEDA‐COG 018648092 Town of Bloomsburg 01/05/15 Date contingent upon project's 
environmental review progress

 $        9,200.00   $        9,200.00 Delivery (Labor Standards, 
Environmental Review) (No contract end 
date listed. Date contingent upon 
project's construction progress).

BLM‐07 SEDA‐COG 018648092 Town of Bloomsburg 01/05/15 Date contingent upon project's 
environmental review progress

 $        8,000.00   $        8,000.00 Delivery (Labor Standards, 
Environmental Review) (No contract end 
date listed. Date contingent upon 
project's construction progress).
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BLM‐08 SEDA‐COG 18648092 Town of Bloomsburg 1/5/2015
Date contingent upon project's 
environmental review progress 9,200.00$         9,200.00$        

Delivery (Labor Standards, 
Environmental Review) (No contract end 
date listed. Date contingent upon 
project's construction progress).

BRAD‐01 SEDA‐COG 18648092 Bradford County 1/28/2015 12/31/2015 2,300.00$         2,300.00$        
Professional Services‐Environmental 
Review

BRAD‐01 Dycon Construction Northeast 55820278 Athens Borough 8/28/2015 9/29/2016 776,295.00$     278,303.80$    
Stabilization of the riverbank to prevent 
future flooding.

BRAD‐02 SEDA‐COG 18648092 Bradford County 3/6/2015 2/28/2018 2,700.00$         2,700.00$        
Professional Services‐Environmental 
Review

BRAD‐03 SEDA‐COG 18648092 Bradford County 3/6/2015 2/28/2018 2,700.00$         2,700.00$        
Professional Services‐Environmental 
Review

BRAD‐05 SEDA‐COG 18648092 Bradford County 3/6/2015 2/28/2018 2,700.00$         2,700.00$        
Professional Services‐Environmental 
Review

BRAD‐05 Bassett Engineering Inc. 963436357 Bradford County 9/30/2016 382,851.00$     28,908.00$      
Professional Services ‐ Mountain Ave. 
Stabilization

COAL‐1 Mullin & Lonergan Associates 69874501 Coal Township 1/9/2014 12/31/2016 Max  $4,000 Max  $4,000
Consulting services for all CDBG‐DR 
needs of Coal Twp.

COAL‐1 Larson Design Group 879701860 Coal Township 1/9/2014 12/31/2016 Hourly Rate Hourly Rate
Consulting services for all CDBG‐DR 
needs of Coal Twp.

COL‐01 Neal Lynn Inc. 23‐2789496 Benton Borough 8/1/2015 12/1/2015 154,263.24$     162,476.00$    

Contract to serve as General Contractor 
for the Fishing Creek Restoration project 
at Benton Park

COL‐05 Quad 3 Engineer 23‐2490259 Columbia County
7/22/2015

When the job is complete  $        5,200.00   $        5,200.00 Engineer services for stream bank 
project at North Mt.

COL‐06 Quad 3 Engineer 23‐2490259 Columbia County
7/22/2015

When the job is complete  $        5,200.00   $        5,200.00 Engineer services for stream bank 
project at Sugarloaf Twp.

COL‐07 Quad 3 Engineer 23‐2490259 Columbia County
7/22/2015

When the job is complete  $        4,500.00   $        4,500.00 Engineer services for stream bank 
project at Orangeville sewer plant

COL‐08 Quad 3 Engineer 23‐2490259 Columbia County
7/22/2015

When the job is complete  $        4,500.00   $        4,500.00 Engineer services for stream bank 
project at Hollow Road

DAU‐002 Construction Masters Services, LLC 079324285 Highspire Borough 08/13/15 10/31/2015  $    337,354.05   $    285,103.00 Contract for construction of the 
replacement of the Market St. Culvert.

DAU‐004 Herbert, Rowland & Grubic, Inc.

98743057

Royalton Borough 8/6/2014 When job completed  $    168,000.00   $    168,000.00 Engineering design, projct management, 
bidding contract administration, 
construction observation.

DAU‐01 Greenland Construction, Inc. 057625469 Highspire Borough 08/13/15 10/31/2015  $    336,018.00   $    336,199.00 Contract for construction of replacement 
of the Jury St. Culvert.

DAU‐01 & DAU‐
02

Rettew 084871276 Highspire Borough 8/19/2014 When job completed  $      30,000.00   $      30,000.00 Time and expense services for 
construction, administration and 
construction observation.

LACK‐01 Rylind Construction, Inc. 061579171 Lackawanna County 2/24/2016 6/22/2016  $    216,000.00   $    216,000.00 Contract for Culvert Replacement in 
Spring Brook Township

PLY‐01 Herbert, Rowland & Grubic, Inc. 98743057 Plymouth Township 7/29/2014 10/30/2016 126,000.00$     126,000.00$    
Project Management and 
Engineering Consultation Services

PLY‐01 Herbert, Rowland & Grubic, Inc. 98743057 Plymouth Township 11/25/2014 10/30/2016 15,270.00$       15,270.00$      
Facilitate Section 504 review   for 
Township
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PITT‐01 Reilly Associates 69601417 City of Pittston 3/3/2015 When job completed 45,000.00$       45,000.00$      
Engineering ‐ Design, HOP Approval, 
Bidding Services, Construction Services

PITT‐01 Don E Bower Inc. 179185393 City of Pittston 3/31/2016 8/5/2016 305,920.39$     305,920.39$    

Contract to serve as general contractor 
for Kennedy Blvd/Market St. 
infrasturcture.

SKL‐01 Lehigh Engineering 834302874 Schuylkill County 8/27/2014 12/31/2015 24,000.00$       24,000.00$      
Engineering Services for Butler Township 
Shamokin Street Bridge retaining wall.

SKL‐01 Aungst Excavating, Inc. 48583371 Schuylkill County 5/13/2015 10/30/2015 53,386.65$       53,386.65$      
Aungst Excavating will be the contractor 
for this project, responsible for all work.

SKL‐02 Mullin & Lonergan 61990087 Schuylkill County 7/15/2015 12/31/2015 10,900.00$       10,900.00$      

M&L will provide assistance for 
application preparation, ERR, consulting 
and technical services for the two 
projects.

SUSQ‐01 O'Brien & Gere Engineering 49890668 Susquehanna County 6/19/2015 When job completed 124,000.00$     124,000.00$    

Engineering services and design of the Tri‐
Boro Municipal Authority flood wall 
project

WYOM‐03 Greenman Pedersen, Engineers 120250357 Wyoming County 8/11/2015 10/9/2019 500,000.00$     97,500.00$      

Develop Construction Drawings and 
specifications, site inspection and 
prepare construction bid specs.


