
 

Grantee: Pennsylvania 

Grant: B-13-DS-42-0001 

January 1, 2019 thru March 31, 2019 Performance 

Grant Number: Obligation Date: Award Date: 
B-13-DS-42-0001 

Grantee Name: Contract End Date: Review by HUD: 
Pennsylvania Reviewed and Approved 

Grant Award Amount: Grant Status: QPR Contact: 
$29,986,000.00 Active No QPR Contact Found 

LOCCS Authorized Amount: Estimated PI/RL Funds: 
$29,986,000.00 

Total Budget: 
$29,986,000.00 

Disasters: 

Declaration Number 
FEMA-4030-PA 
FEMA-4003-PA 
FEMA-4025-PA 

Narratives 
Disaster Damage: 

The U.S. Department of Housing and Urban Development (HUD) issued a notice in the Federal Register on May 29th 2013, which awarded 
$29,986,000 of CDBG-DR funds to the Commonwealth of Pennsylvania to be administered by DCED. This was the second allocation of 
CDBG-DR funding to assist the State with recovery from 2011 storm events (April 2011 Storms – FEMA-4003-DR; Hurricane Irene – FEMA-
4025-DR; and Tropical Storm Lee – FEMA-4030-DR). The Department of Community and Economic Development (DCED) is the recipient and 
administrator of CDBG-DR funding for the Commonwealth of Pennsylvania. 
The Action Plan guiding the distribution of the $29,986,000 appropriation was published on August 30, 2013. Since then DCED has published 
and received approval for one Substantial Action Plan Amendment and one non-Substantial Action Plan Amendment to this CDBG-DR 
funding under Public Law 113-2. Below is a summary of those Action Plan Amendments and when they were published: 
Substantial Amendment I (SA1), July 26, 2017: This Substantial Amendment includes an updated unmet needs analysis based on the latest 
available data from the qualifying disaster events. It also allocated the entirety of the PL 113-2 appropriation to a mix of Housing and 
Infrastructure Programs based on the remaining unmet need as well as the Commonwealth of Pennsylvania’s strategic priorities and long-term 
recovery plans. 
Non-Substantial Amendment 2 (NSA 2), November 6, 2017: This Non-Substantial Amendment, originally submitted as Amendment I, 
reallocated funding from the Housing Repair, Reconstruction and Elevation line item to the Buyout line item to allow for moving and relocating 
payments for eligible tenants in the designated buyout areas. The effective date of this budget revision was Monday, November 6, 2017. 
The needs for disaster relief have evolved since the submission of the previous Substantial Action Plan Amendment. The Commonwealth of 
Pennsylvania has updated its unmet needs analysis and made some changes to the funding allocations under the PL 113-2 appropriation to 
reflect this new analysis as well as complementing the strategic priorities of the Commonwealth. 
Based on input received from citizens, stakeholder groups, local government officials and other partners, the Commonwealth of Pennsylvania 
reviewed its CDBG-DR funding priorities and established the portfolio of recovery programs set forth on page 4 of this substantial amendment. 
DCED proposes to dedicate funding to programs currently approved by HUD, and for which demand has exceeded available funding. 
Integrating additional CDBG-DR funds into these established programs is the most efficient and effective way to get the funding spent in the 
areas of greatest need and the "most impacted" counties. This substantial amendment provides details on the programs to be funded under 
PL 113-2 appropriation and how much funding is allocated to each program. 
This Action Plan Amendment Number 3 (APA 3) is considered a substantial amendment according to the definition in the HUD Federal 
Register Notice and in accordance with the State’s Citizen Participation Plan because it involves a re- allocation of more than $1,000,000 of 
CDBG-DR funds and the addition of a new national objective for the Buyout program. 
Notice was given for a public comment period to review the proposed substantial amendment to the Commonwealth of Pennsylvania's FY2 

Disaster Damage: 

013 Community Development Block Grant – Disaster Recovery (PL-113-2) funds. The public comment period was from December 10, 2017 
through January 10, 2018. 
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Recovery Needs: 

The Commonwealth of Pennsylvania is reallocating funds to the most impacted communities. Funding transfers will not affect any existing 
commitment of program funds to any individual, business, community or project. The following tables can be located on DCED’s 
website:  https://dced.pa.gov/programs/community-development-block-grant-disaster-recovery-cdbg-dr/or http://dced.pa.gov  Copy of the 
Amendment may be found in Library section on the DCED home page. 
Table 1: Summary of Distribution under both CDBG-DR Allocations PL 112-55 and PL 113-2 (Pg. 4) 
Table 2: PL 113-2 describes how the funds will be reallocated and the Method of Distribution - (Pg. 4) 
Table 3: Transfer of Funds to the Infrastructure Program (Pg. 5) 
As a result of the increased costs associated with multiple infrastructure projects, the Infrastructure Program requires additional funding. 
DCED has identified additional infrastructure projects that can benefit from CDBG-DR support and that can be completed within the extended 
timeframe. Reduction of funds for the Housing Repair, Reconstruction and Elevation Program. 
Table 4: Elimination of the Housing Repair, Reconstruction and Elevation Program (Pg. 5) 
Under the Housing Repair, Reconstruction and Elevation Program, homeowners can use funding to elevate their structure and implement 
other forms of flood proofing to make primary residences more resistant to future flooding. In order to participate in the program, many 
properties were required to elevate based on the amount of storm damage and location of property within the 100-year floodplain. Due to the 
increased number of steps required to enter their home after elevation, many elderly homeowners seeking to “age in place” chose not to 
elevate their homes. Approximately 23.8% of the households in the five hardest hit counties (Bradford, Columbia, Dauphin, Luzerne, and 
Wyoming) include individuals 60 years of age or older. Since the potential beneficiaries for this program included significant numbers of senior 
citizens, the demand for the program did not meet initial projections. While elevation was cited as a reason that some eligible applicants 
lacked interest in the Housing Repair, Reconstruction and Elevation Program, a number of the proposed infrastructure projects will reduce the 
need for elevation. Due to lack of interest, funds previously allocated for the Housing Repair, Reconstruction and Elevation Program will be 
reallocated to the Infrastructure Program. (Pg. 7) 
DCED will reallocate the total allocation of $6,050,000 from the Housing Repair, Reconstruction and Elevation Program to the Infrastructure 
Program. DCED also recognized that cost reasonableness associated with rehabilitation of properties in the Housing Repair, Reconstruction 
and Elevation Program was a reason for a lack of interest from eligible applicants. The cost associated with rehabilitating and elevating homes 
often far exceeded the market values of the homes. In addition to the expected costs of rehabilitating and elevating a home, the costs 
associated with regulatory compliance would deter many applicants from continuing in the program. DCED is also concerned that elevation 
would negatively impact the future marketability of elevated homes. 
Due to character limits the FULL Substantial Amendment can be located on DCED’s website: 

Recovery Needs: 

https://dced.pa.gov/programs/community-development-block-grant-disaster-recovery-cdbg-dr/or http://dced.pa.gov  Copy of the Amendment 
may be found in the Library section on DCED's home page. 

Overall This Report Period To Date 
Total Projected Budget from All Sources N/A $29,894,258.00 

Total Budget ($91,741.49) $29,894,258.00 

Total Obligated ($105,000.00) $29,881,000.00 

Total Funds Drawdown $547,507.65 $6,638,884.77

 Program Funds Drawdown $547,507.65 $6,638,884.77

 Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $53,644.13 $6,161,703.87 

Most Impacted and Distressed Expended $0.00 $5,611,372.30 

Match Contributed $0.00 $0.00 

Progress Toward Required Numeric Targets 

Requirement Target Actual 
Overall Benefit Percentage (Projected) 66.83% 
Overall Benefit Percentage (Actual) 46.82% 

Minimum Non-Federal Match $0.00 $0.00 

Limit on Public Services $4,497,900.00 $0.00 

Limit on Admin/Planning $5,997,200.00 $577,781.81 

Limit on Admin $1,499,300.00 $577,781.81 

Most Impacted and Distressed Threshold (Projected) $19,370,956.00 $26,759,442.12 
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Overall Progress Narrative: 
During the 1st quarter of 2019 the following progress was made: 
Wyoming County - Housing Buyout programhas completed one (1) relocation this quarter with (9) remaining to be 
finalized in the 2nd quarter of 2019.  Demolition has not been scheduled to commence. 
Plymouth Township  - Housing Buyout program - Thirteen (13) properties have been demolished in the 1stquarter of 
2019, the remaining five (5) are schedule to come down in the 2ndquarter. 
City of Harrisburg  -Buyout Program -Site visit for the City of Harrisburg’s sink hole project was conducted March, 
2019.  Of the (53) properties involved three (3) remain to be acquired which should take placed in the 2ndquarter of 
2019.  One (1) relocation has occurred this quarter the remaining two (2) will be completed in the 2ndquarter. Farhat 
Excavating the demolition contractor has mobilized and is scheduled to start construction in April, 2019. 
Columbia County - Foundation and elevator shafts have been constructed at the Silk Mills project along with the 
first-floor framing, ductwork, studs and exterior sheathing. The second-floor trusses have been set, framing installed, 
ductwork and ceiling assembly has taken place and temporary stairs have been placed on east side of the building. 

Plymouth Township 

Housing Buyout program 

Thirteen (13) properties have been demolished in the 1stquarter of 2019, the remaining five (5) are schedule to 
come down in the 2ndquarter. 

City of Harrisburg 

Buyout Program 

Site visit for the City of Harrisburg’s sink hole project was conducted March, 2019.  Of the (53) properties involved 
three (3) remain to be acquired which should take placed in the 2ndquarter of 2019.  One (1) relocation has 
occurred this quarter the remaining two (2) will be completed in the 2ndquarter. Farhat Excavating the demolition 
contractor has mobilized and is scheduled to start construction in April, 2019. 
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Project Summary 
Project #, Project Title This Report To Date 

Program Funds Project Funds Program Funds 
Drawdown Budgeted Drawdown 

Del -R1 Buyouts 2013, Del -R1 Buyouts 2013 $0.00 $0.00 $0.00 

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00 

R1 Administration 2013, R1 Administration 2013 $0.00 $121,044.24 $121,044.24 

R1 Administration 2013 (E), R1 Administration 2013 (E) $23,367.23 $563,200.06 $375,290.62 

R1 Buyouts 2013, R1 Buyouts 2013 $0.00 $83,417.72 $83,417.72 

R1 Buyouts 2013 (E), R1 Buyouts 2013 (E) $132,126.58 $8,143,800.41 $4,699,756.00 

R2 Administration 2013, R2 Administration 2013 $30,276.90 $81,446.95 $81,446.95 

R2 Administration 2013 (E), R2 Administration 2013 (E) $0.00 $650,095.08 $0.00 

R2 Buyouts 2013, R2 Buyouts 2013 $0.00 $6,603.73 $6,603.73 

R2 Buyouts 2013 (E), R2 Buyouts 2013 (E) $0.00 $111,854.24 $0.00 

R3 Administration 2013, R3 Administration 2013 $0.00 $103,258.00 $0.00 

R3 Buyouts 2013, R3 Buyouts 2013 $0.00 $1,069,300.00 $0.00 

R3 Infrastructure 2013, R3 Infrastructure 2013 $0.00 $13,860,237.57 $909,588.57 

R3 Multi Family Housing, R3 Multi Family Housing $361,736.94 $5,000,000.00 $361,736.94 

R3 Planning 2013, R3 Planning 2013 $0.00 $100,000.00 $0.00 

4 

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 



Activities 

Project # / R1 Administration 2013 (E) / R1 Administration 2013 (E) 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

BLM(13) Administration (E) 

Activitiy Category: 

09/13/201906/15/2017

Administration Under Way 

BLM(13) Administration (E)Activity Title: 

Project Number: 

R1 Administration 2013 (E) 

Project Title: 

R1 Administration 2013 (E) 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

Town of Bloomsburg 

Jan 1 thru Mar 31, 2019 To Date 
N/A $0.00 

($70,000.00) $0.00 

($70,000.00) $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

This activity is the administration of the flood wall activity that is occuring in the Town of Bloomsburg. 
R1 Adminidstration (E) is a duplicate entry, already housed under R3 Administration (E)  deleted 3/26/2019 

Location Description: 

This activity will be carried out in the Town of Bloomsburg 

Activity Progress Narrative: 
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Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

COX(13) Administration B (E) 

Activitiy Category: 

03/22/201906/15/2017

Administration Under Way 

COX(13) Administration B (E)Activity Title: 

Project Number: 

R1 Administration 2013 (E) 

Project Title: 

R1 Administration 2013 (E) 

Benefit Type: Completed Activity Actual End Date: 
( ) 

National Objective: Responsible Organization: 
N/A Luzerne County Redevelopment Authority 

Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $13,258.00 

Total Budget ($1,742.00) $13,258.00 

Total Obligated ($1,742.00) $13,258.00 

Total Funds Drawdown $0.00 $13,258.00 

Program Funds Drawdown $0.00 $13,258.00 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $13,258.00 

Most Impacted and Distressed Expended $0.00 $8,712.00 

Match Contributed $0.00 $0.00 

Activity Description: 

Oversight of the CDBG-DR (2013) Program 

Location Description: 

Luzerne County, PA 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 
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Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

PEMA-01(13) Administration (E) 

Activitiy Category: 

06/30/202212/09/2016

Administration Under Way 

PEMA-01(13) Administration (E)Activity Title: 

Project Number: 

R1 Administration 2013 (E) 

Project Title: 

R1 Administration 2013 (E) 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Pennsylvania Emergency Management Agency 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

Pennsylvania Emergency Management Agency 

Jan 1 thru Mar 31, 2019 
N/A 

$113,228.33 

$113,228.33 

$23,367.23 

$23,367.23 

$0.00 

$0.00 

$23,367.23 

$23,367.23 

$0.00 

$0.00 

To Date 
$331,038.56 

$331,038.56 

$331,038.56 

$230,526.70 

$230,526.70 

$0.00 

$0.00 

$230,526.70 

$230,526.70 

$0.00 

$0.00 

This activity will be carried out primarily at the Pennsylvania Emergency Management Agency at 1310 Elmerton Avenue, 
Harrisburg. 

Location Description: 

Administration funds will be used for oversite of the CDBG-DR (2013) Buyout Program. 

Activity Progress Narrative: 

(PEMA) Admin Expenses incurred during this 1st quarter for oversight of the CDBG-DR Buyout program. 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

SKL(13) Pine Grove Administration (E) 

Activitiy Category: 

06/30/202206/15/2017

Administration Under Way 

SKL(13) Pine Grove Administration (E)Activity Title: 

Project Number: 

R1 Administration 2013 (E) 

Project Title: 

R1 Administration 2013 (E) 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Oversight of the CDBG-DR Program (2013) 

Completed Activity Actual End Date: 

Responsible Organization: 

Schuylkill County 

Jan 1 thru Mar 31, 2019 
N/A 

($20,000.00) 

($20,000.00) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

To Date 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

R1 Adminidstration (E) is a duplicate entry, already housed under R3 Administration (E)  deleted 3/26/2019 

Location Description: 

Schuylkill County, PA 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 
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Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R1 Buyouts 2013 / R1 Buyouts 2013 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

HBG-01 City of Hbg1 Buyouts 

Activitiy Category: 

03/14/201912/09/2016 

Acquisition - buyout of residential properties Under Way 

HBG-01 City of Hbg1 BuyoutsActivity Title: 

Project Number: 

R1 Buyouts 2013 

Project Title: 

R1 Buyouts 2013 

Benefit Type: Completed Activity Actual End Date: 
Area ( ) 

National Objective: Responsible Organization: 
Low/Mod City of Harrisburg 

Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $20,854.41 

Total Budget $0.00 $20,854.41 

Total Obligated $0.00 $20,854.41 

Total Funds Drawdown $0.00 $20,854.41 

Program Funds Drawdown $0.00 $20,854.41 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $20,854.41 

Most Impacted and Distressed Expended $0.00 $20,854.41 

Match Contributed $0.00 $0.00 

Activity Description: 
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City of Harrisburg, activity under the acquisition/buyout line item 

Location Description: 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 
Address City County State Zip Status / Accept 

1437 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

Address Support Information 
Address: 1437 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1437 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

PLYM-01 - Plymouth Buyouts 

Activitiy Category: 

03/14/201912/09/2016 

Acquisition - buyout of residential properties Under Way 

PLYM-01 - Plymouth BuyoutsActivity Title: 

Project Number: 

R1 Buyouts 2013 

Project Title: 

R1 Buyouts 2013 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
Urgent Need 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

Plymouth Township 

Jan 1 thru Mar 31, 2019 To Date 
N/A $20,854.44 

$0.00 $20,854.44 

$0.00 $20,854.44 

$0.00 $20,854.44 

$0.00 $20,854.44 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $20,853.55 

$0.00 $20,854.44 

$0.00 $0.00 

Project will consist of the voluntary acquisition of up to 23 properties, which meet the Buyout program requirements.  The 
project will also consist of relocation assistance, if necessary, and the demolition of the participating properties.  The space will 
remain open in perpetuity. 

Location Description: 

Plymouth Township, Census Tract 2139 and Block Group 1 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

SLEB-01 - South Lebanon Buyouts 

Activitiy Category: 

03/16/201912/09/2016 

Acquisition - buyout of residential properties Completed 

SLEB-01 - South Lebanon BuyoutsActivity Title: 

Project Number: 

R1 Buyouts 2013 

Project Title: 

R1 Buyouts 2013 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
Urgent Need 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

South Lebanon Township 

Jan 1 thru Mar 31, 2019 To Date 
N/A $20,854.44 

$0.00 $20,854.44 

$0.00 $20,854.44 

$0.00 $20,854.44 

$0.00 $20,854.44 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $20,854.43 

$0.00 $4,170.88 

$0.00 $0.00 

Voluntary acquisition of a property located in South Lebanon Township, Lebanon County, which meet DCED's Buyout 
Program requirements.  The project will also consist of relocation assistance if necessary and the demolition of the participating 
properties.  The parcels will remain open in peerpetuity. 

Location Description: 

One home to be acquired in South Lebanon Township, Lebanon County 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

17 

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 



Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

WYOMI-01 - Wyoming Buyouts 

Activitiy Category: 

03/14/201912/09/2016 

Acquisition - buyout of residential properties Under Way 

WYOMI-01 - Wyoming BuyoutsActivity Title: 

Project Number: 

R1 Buyouts 2013 

Project Title: 

R1 Buyouts 2013 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

Wyoming County Commissioners 

Jan 1 thru Mar 31, 2019 To Date 
N/A $20,854.43 

$0.00 $20,854.43 

$0.00 $20,854.43 

$0.00 $20,854.43 

$0.00 $20,854.43 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $20,854.43 

$0.00 $20,854.43 

$0.00 $0.00 

Project will consist of the voluntary acquisition of properties in Wyoming County, which meet DCED’s Buyout Program 
requirements.  The project will also consist of relocation assistance if necessary and the demolition of the participating 
properties. Properties will remain open in perpetuity. 

Location Description: 

Wyoming County, Census Tracts: 4002 thru 4007 and 4401, Block Groups: 1, 2 and 3. 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R1 Buyouts 2013 (E) / R1 Buyouts 2013 (E) 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

HBG-01 City of Hbg Buyouts (E) 

Activitiy Category: 

07/01/202205/16/2016

Acquisition - buyout of residential properties Under Way 

HBG-01 City of Hbg Buyouts (E)Activity Title: 

Project Number: 

R1 Buyouts 2013 (E) 

Project Title: 

R1 Buyouts 2013 (E) 

Benefit Type:
 ( ) 

National Objective: 
Urgent Need 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Completed Activity Actual End Date: 

Responsible Organization: 

City of Harrisburg 

Jan 1 thru Mar 31, 2019 To Date 
N/A $2,433,411.82 

($35,023.39) $2,433,411.82 

($35,023.90) $2,433,411.82 

$127,141.30 $127,141.30 

$127,141.30 $127,141.30 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 
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Activity Description: 

Location Description: 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 
Address City County State Zip Status / Accept 

1400 S. 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1401 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1402 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1403 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1404 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1405 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1406 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1407 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1408 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1409 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1410 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 
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1411 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1412 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1413 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1414 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1415 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1416 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1417 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1418 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1419 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1420 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1421 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1422 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1423 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1424 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1425 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1426 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1429 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 
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1430 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1431 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1432 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1433 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1434 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1435 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1436 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1438 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1439 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1440 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1441 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1442 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1443 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1444 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1445 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1446 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1447 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 
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1448 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1449 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1450 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1452 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1454 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

1456 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

4121 S 14th Street Harrisburg Pennsylvania 17104-3113 Not Validated / N 

Address Support Information 
Address: 1400 S. 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1400 S. 14th Street was acquired and demolished and will remain open green space. 

Address: 1401 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1401 S 14th St was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1402 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1402 S 14th St was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1403 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1403 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1404 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1404 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1405 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1405 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1406 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1406 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1407 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1407 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1409 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1409 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1410 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1410 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

25 

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 



Address: 1411 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1411 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1412 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1412 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1413 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1413 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1414 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Code enforcement 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1414 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1415 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Code enforcement 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1415 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1416 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1416 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1417 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1417 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1418 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Code enforcement 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1418 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1419 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1419 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1420 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1420 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1421 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1421 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1422 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1422 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1423 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1423 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1424 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1424 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1425 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1425 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1426 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1426 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1429 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1429 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1430 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1430 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1431 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1431 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1432 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1432 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1433 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1433 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1434 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1434 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1435 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1435 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1436 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1436 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1438 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1438 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1439 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1439 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1440 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1440 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1441 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1441 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1442 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1442 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1443 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1443 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1444 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1444 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1445 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1445 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1446 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1446 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1447 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1447 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1448 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1448 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1449 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1449 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1450 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1450 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1451 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1451 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1452 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1452 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Address: 1454 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1454 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 
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Address: 1456 S 14th Street, Harrisburg, Pennsylvania 17104-3113 

Property Status: Affordability Start Date: Affordability End Date: 

Completed 

Description of Affordability Strategy: 

Acquisition/Demolition 

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date: 

Clearance and Demolition 

National Objective for End Use: Date National Objective is met: Deadline Date: 

Urgent Need 

Description of End Use: 

1456 S. 14th Street was acquired and demolished and will remain as open green space in perpetuity. Activity completed. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

PLYM-01 Plymouth Buyouts (E) 

Activitiy Category: 

06/30/202212/09/2016 

Acquisition - buyout of residential properties Under Way 

PLYM-01 Plymouth Buyouts (E)Activity Title: 

Project Number: 

R1 Buyouts 2013 (E) 

Project Title: 

R1 Buyouts 2013 (E) 

Benefit Type: Completed Activity Actual End Date: 
Area ( ) 

National Objective: Responsible Organization: 
Urgent Need Plymouth Township 

Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $863,160.66 

Total Budget $0.00 $863,160.66 

Total Obligated $0.00 $863,160.66 

Total Funds Drawdown $0.00 $863,160.66

 Program Funds Drawdown $0.00 $863,160.66

 Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $863,160.66 

Commonwealth of Pennsylvania1 $0.00 $0.00 

Plymouth Township $0.00 $863,160.66 

Most Impacted and Distressed Expended $0.00 $863,160.66 

Match Contributed $0.00 $0.00 

Activity Description: 

Project will consist of the voluntary acquisition of up to 23 properties, which meet the Buyout program requirements.  The 
project will also consist of relocation assistance, if necessary, and the demolition of participating properties.  The space will 
remain open in perpetuity. 

Location Description: 

Plymouth Township, Census Tract 2139 and Block Group 1 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 0 0/23 

# of Parcels acquired 0 0/23 
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This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 0 0/23 

# of Singlefamily Units 0 0/23 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

WYOMI-01 Wyoming Buyouts (E) 

Activitiy Category: 

06/30/202212/09/2016 

Acquisition - buyout of residential properties Under Way 

WYOMI-01 Wyoming Buyouts (E)Activity Title: 

Project Number: 

R1 Buyouts 2013 (E) 

Project Title: 

R1 Buyouts 2013 (E) 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

Wyoming County Commissioners 

Jan 1 thru Mar 31, 2019 To Date 
N/A $1,310,485.64 

$0.00 $1,310,485.64 

$0.00 $1,310,485.64 

$4,985.28 $1,268,176.20 

$4,985.28 $1,268,176.20 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $1,263,190.92 

$0.00 $1,263,190.92 

$0.00 $0.00 

Project will consist of the voluntary acquisition of properties in Wyoming County, which meet DCED&rsquo;s Buyout Program 
requirements. The project will also consist of relocation assistance if necessary and the demolition of the participating 
properties. Properties will remain open in perpetuity. 

Location Description: 

Wyoming County, Census Tracts: 4002 thru 4007 and 4401, Block Groups: 1, 2 and 3. 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R2 Administration 2013 / R2 Administration 2013 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

R2 State Administration 2013 

Activitiy Category: 

07/01/202205/16/2016

Administration Under Way 

R2 State Administration 2013Activity Title: 

Project Number: 

R2 Administration 2013 

Project Title: 

R2 Administration 2013 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Commonwealth of Pennsylvania1 

Most Impacted and Distressed Expended 

Match Contributed 

Completed Activity Actual End Date: 

Responsible Organization: 

Commonwealth of Pennsylvania1 

Jan 1 thru Mar 31, 2019 To Date 
N/A $81,446.95 

($650,095.08) $81,446.95 

($650,095.08) $81,446.95 

$30,276.90 $81,446.95 

$30,276.90 $81,446.95 

$0.00 $0.00 

$0.00 $0.00 

$30,276.90 $81,446.95 

$30,276.90 $81,446.95 

$0.00 $0.00 

$0.00 $0.00 
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Activity Description: 

Administration of the CDBG-DR Program. 

Location Description: 

Activity Progress Narrative: 

Admin expenses incurred this 1st quarter for oversight of the DR program. 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R2 Administration 2013 (E) / R2 Administration 2013 (E) 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

R2 State Administration-2013 (E) 

Activitiy Category: 

10/01/202203/19/2019

Administration Under Way 

R2 State Administration-2013 (E)Activity Title: 

Project Number: 

R2 Administration 2013 (E) 

Project Title: 

R2 Administration 2013 (E) 

Benefit Type: Completed Activity Actual End Date: 
( ) 

National Objective: Responsible Organization: 
N/A Commonwealth of Pennsylvania1 

Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $650,095.08 

Total Budget $650,095.08 $650,095.08 
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Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Commonwealth of Pennsylvania1 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

R2 Admin funds will be used to administer the CDBG-DR Program. 

Location Description: 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources 

No Other Funding Sources Found 

Total Other Funding Sources 

$650,095.08 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$650,095.08 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Amount 

Project # / R2 Buyouts 2013 / R2 Buyouts 2013 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

HBG-01 - City of Hbg Buyouts 

Activitiy Category: 

03/14/201912/09/2016 

Acquisition - buyout of residential properties Under Way 

HBG-01 - City of Hbg BuyoutsActivity Title: 

Project Number: 

R2 Buyouts 2013 

Project Title: 

R2 Buyouts 2013 

Benefit Type: Completed Activity Actual End Date: 
Direct ( HouseHold ) 
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National Objective: Responsible Organization: 
Low/Mod City of Harrisburg 

Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $6,603.73 

Total Budget ($111,854.24) $6,603.73 

Total Obligated ($111,854.24) $6,603.73 

Total Funds Drawdown $0.00 $6,603.73

 Program Funds Drawdown $0.00 $6,603.73

 Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $23,287.25 

Most Impacted and Distressed Expended $0.00 $23,287.25 

Match Contributed $0.00 $0.00 

Activity Description: 

The voluntary acquisition of 52 properties located on South 14th Street in Harrisburg.  The reason for the acquisiton is a 
sinkhole, which can be attributrable to Hurricane Irene and Tropical Storm Lee and has endangered properties on South 14th 
Street.  The project will consist of the voluntary acquisiton, the relocation of tenants when necessary, and the demolition of 
properties.  The space will remain as open space for perpetuity. 

Location Description: 

City of Harrisburg, PA - South 14th Street, Census Tract 213, Block Group #1. 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 0 0/53 

This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 0 0/53 

# of Singlefamily Units 0 0/53 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 
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Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R2 Buyouts 2013 (E) / R2 Buyouts 2013 (E) 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

HBG-1 City of Hbg Buyouts (E) 

Activitiy Category: 

10/01/202203/19/2019

Acquisition - buyout of residential properties Under Way 

HBG-1 City of Hbg Buyouts (E)Activity Title: 

Project Number: 

R2 Buyouts 2013 (E) 

Project Title: 

R2 Buyouts 2013 (E) 

Benefit Type:
 ( ) 

National Objective: 
Urgent Need 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

City of Harrisburg 

Jan 1 thru Mar 31, 2019 To Date 
N/A $111,854.24 

$111,854.24 $111,854.24 

$111,854.24 $111,854.24 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

Buyout Program funds used to voluntarily acquire property owners homes and permanently convert the land to open green 
space. 

Location Description: 

City of Harrisburg, PA 
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Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R3 Administration 2013 (Ext) / R3 Administration 2013 (Ext) 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

COX(13) Coxton Administration (E) 

Activitiy Category: 

03/16/201905/16/2016

Administration Under Way 

COX(13) Coxton Administration (E)Activity Title: 

Project Number: 

R3 Administration 2013 (Ext) 

Project Title: 

R3 Administration 2013 (Ext) 

Benefit Type: Completed Activity Actual End Date: 
( ) 

National Objective: Responsible Organization: 
N/A Luzerne County Redevelopment Authority 

Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $13,258.00 

Total Budget ($1,742.00) $13,258.00 

Total Obligated ($15,000.00) $0.00 

Total Funds Drawdown $0.00 $0.00 

Program Funds Drawdown $0.00 $0.00 
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 Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $0.00 

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00 

Activity Description: 

Location Description: 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources 

No Other Funding Sources Found 

Total Other Funding Sources 

Amount 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

SKL(13) Pine Gove Administration (E) 

Activitiy Category: 

03/16/201905/16/2016

Administration Under Way 

SKL(13) Pine Grove Administration (E)Activity Title: 

Project Number: 

R3 Administration 2013 (Ext) 

Project Title: 

R3 Administration 2013 (Ext) 

Benefit Type: Completed Activity Actual End Date: 
( ) 

National Objective: Responsible Organization: 
N/A Schuylkill County 

Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $20,000.00 

Total Budget $0.00 $20,000.00 

Total Obligated $0.00 $20,000.00 

Total Funds Drawdown $0.00 $0.00 

Program Funds Drawdown $0.00 $0.00 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $0.00 

Most Impacted and Distressed Expended $0.00 $0.00 

Match Contributed $0.00 $0.00 

Activity Description: 

Location Description: 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 
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Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R3 Infrastructure 2013 / R3 Infrastructure 2013 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

COX(13) Coxton Bridge Demo 

Activitiy Category: 

03/22/201906/15/2017 

Clearance and Demolition Under Way 

COX(13) Coxton Bridge DemoActivity Title: 

Project Number: 

R3 Infrastructure 2013 

Project Title: 

R3 Infrastructure 2013 

Benefit Type: 
Area ( ) 

National Objective: 
Urgent Need 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Commonwealth of Pennsylvania1 

Luzerne County Redevelopment Authority 

Most Impacted and Distressed Expended 

Match Contributed 

Completed Activity Actual End Date: 

Responsible Organization: 

Luzerne County Redevelopment Authority 

Jan 1 thru Mar 31, 2019 To Date 
N/A $909,588.57 

($76,462.43) $909,588.57 

($76,462.43) $909,588.57 

$0.00 $909,588.57 

$0.00 $909,588.57 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $909,588.57 

$0.00 $0.00 

$0.00 $909,588.57 

$0.00 $909,588.57 

$0.00 $0.00 
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Activity Description: 

During the flooding event of 2011 the abandoned Coxton Railroad Bridge suffered significant damage which the bridge is now 
in a state of decay. Steel is heavily rusted and two of the piers have sustained a significant amount of deterioration.  It also 
appears that the structure is in imminent danger of collapse, which would create an immediate danger of a stream obstruction 
and hazard to life or property. 

Location Description: 

Coxton Bridge spans the Susquehanna River located near the Coxton Railroad Yard in Exeter Borough and Duryea Borough, 
Luzerne County, PA. 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of public facilities 0 0/1 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / R3 Multi Family Housing / R3 Multi Family Housing 

Grantee Activity Number: COL(13) Multi Family Housing (E) 
Activity Title: COL(13) Multi Family Housing (E) 

Activitiy Category: Activity Status: 

Construction of new housing Under Way 

Project Number: Project Title: 

R3 Multi Family Housing R3 Multi Family Housing 

Projected Start Date: Projected End Date: 

03/16/2017 10/01/2022 

Benefit Type: Completed Activity Actual End Date: 
Direct ( HouseHold ) 

National Objective: Responsible Organization: 
Low/Mod Columbia County 
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Overall Jan 1 thru Mar 31, 2019 To Date 
Total Projected Budget from All Sources N/A $4,638,263.06 

Total Budget $4,638,263.06 $4,638,263.06 

Total Obligated $4,638,263.06 $4,638,263.06 

Total Funds Drawdown $0.00 $0.00 

Program Funds Drawdown $0.00 $0.00 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $0.00 

Most Impacted and Distressed Expended $0.00 $0.00 

Match Contributed $0.00 $0.00 

Activity Description: 

New construction 

Location Description: 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

COL(13) Silk Mills Multi-Family 

Activitiy Category: 

06/30/202206/15/2017 

Construction of new housing Under Way 

COL(13) Silk Mills Multi-FamilyActivity Title: 

Project Number: 

R3 Multi Family Housing 

Project Title: 

R3 Multi Family Housing 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

Columbia County 

Jan 1 thru Mar 31, 2019 To Date 
N/A $361,736.94 

($4,638,263.06) $361,736.94 

($4,638,263.06) $361,736.94 

$361,736.94 $361,736.94 

$361,736.94 $361,736.94 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

Due to flooding in 2011 hundreds of homes were damaged or destroyed in Bloomsburg. The new construction of the Silk 
Mills project is the development of 64 one and two bedroom apartments consisting of low to moderate income units, market rate 
rental units, and assisted living. 

Location Description: 

Bloomsburg, Columbia County, PA 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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